COLORADO FY06 WRP IMPLEMENTATION SCHEDULE*

Task

Target Date

¢ FYO05 Application Period Cut-Off Date
= First Cut-Off date for Applications - Additional cut off dates will be established as needed. December 16, 2005
+ District Conservationist:
= Complete application packages in coordination with the WRP application team in your area February 17, 2006
= Coordinate with FSA to certify AGI compliance
= Send packages to State Office with a copy to the ARC-P
¢ State Office Program Manager/Specialist:
= Letters of tentative acceptance and Notice of Intent to Continue mailed to applicants March 3, 2006
+ State Office Program Manager/Specialist: March 3, 2006 to
= Solicit and order appraisals March 24, 2006
+ District Conservationist and WRP Team: February 17, 2006 to
= Complete final restoration and management plan, and submit to ARC-P for review March 24, 2006
¢ Area Resource Conservationist for Programs (ARC-P): March 24, 2006 to
= Review final restoration and management plan, and forward to the State Office Program Manager March 31, 2006
by
+ State Office Program Manager/Specialist: April 10, 2006 to
= Complete and mail Option Agreements to Purchase May 12, 2006
+ State Office Program Manager/Specialist: April 24, 2006 to
= Solicit and order legal land surveys June 30, 2006
+ State Office Program Manager/Specialist: June 30, 2006 to
= Complete and mail Option to Purchase Agreement Amendments August 15, 2006
+ State Office Program Manager/Specialist: Within 10 days of
= Order Title Commitment Policy from closing agent receipt of Amended
Option
+ District Conservationist: Within 5 days of
= Complete LTP- 23 and send to the State Office Program Manager receiving Title
Commitment Policy
+ State Office Program Manager/Specialist: Within 5 days of
= Issue final closing instructions to closing agent receipt of PTO
+ District Conservationist: Within 5 days of
= Complete LTP-22 Final Use and Consent and send to the State Office Program Manager request from SO
Program Mgr
+ State Office Program Manager/Specialist: Within 14 days of

Complete closing process
Complete easement payment application and initiate action with FNM

receiving LTP-22
(September 20, 2006)

* Subject to change or modification as determined by the CO NRCS State Conservationist




